Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 October 2022
Team ID	PNT2022TMID14530
Project Name	Project - University Admit Eligibility Predictor
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Frontend - HTML	USN-1	I'm able to see the tables or columns where I can inject my marks into.	2	Medium	A Kranthi
Sprint-2	Frontend - CSS	USN-2	Now the application looks more appealing and nice to the eyes.	1	Low	A Rushi
Sprint-3	Flask	USN-3	I can see that my data is being processed.	2	Medium	PLokesh
Sprint-4	Python	USN-4	I can get the results from the inputs I have given to the system.	2	High	G Vishnu

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	17.11.22
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	17.11.22
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	17.11.22
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	17.11.22